

Communication

Date	06 July 2026
Team ID	
Project Name	Smart Lender - Loan Eligibility Prediction System
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp	Team Members	Discuss daily tasks and progress
2	Progress Update	Weekly	Microsoft Teams	Team & Mentor	Review weekly development progress
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	Developers	Resolve coding and application issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Mentor & Team	Review project milestones and feedback
5	Final Demo Rehearsal	Once	Offline / Google Meet	Entire Team	Prepare for final project presentation
6	Documentation Review	Weekly	Google Docs	Team Members	Verify and update project documentation

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Delay in sharing project updates	Conducted regular team meetings and maintained a shared task tracker.
2	Integration issues between frontend and ML model Performed collaborative debugging and code reviews.	Performed collaborative debugging and code reviews.
3	Difficulty in coordinating team schedules	Fixed common meeting times and used WhatsApp for quick communication.